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PART 1 – INTRODUCTION  

1.1 Invitation to Proponents 

This Request for Proposals (“RFP”) is an invitation by Parkland County (the “County” or the “Owner”) to 
prospective proponents to submit proposals for the provision of construction management services for the 
Entwistle Community Hub and Pool project, located in the Hamlet of Entwistle in Parkland County, Alberta 
as further described in Part 4 – RFP Particulars (the “Deliverables”).   
 
The Entwistle Outdoor Pool and Community Hub will be a new facility replacing the current outdoor 
swimming pool and old curling rink and is intended to provide a variety of services to the community of 
Entwistle / Evansburg area and surrounding communities.  It will include a library, a seasonal outdoor 
swimming pool, rent-able multipurpose space, and lease-able tenant space. This new facility will be 
approximately 11,500 square feet and will be located on the corner of 51 Street and 49 Avenue, with the 
site development including a playground and skate park. 
 
The estimated construction budget for this project is set at $7,000,000. 
 
Demolition and hazardous abatement of the current facility and pool will be completed by April 2019 to 
provide a clean and graded site. 
 
For the purposes of this procurement process, the “County Contact” shall be:   
 
County Contact: Korrine McKeage, Manager, Procurement Services 
Email:   korrine.mckeage@parklandcounty.com  
 

1.2 Type of Contract for Deliverables 

The selected proponent will be requested to enter into negotiations for an agreement with Parkland County 
for the provision of the Deliverables in the form attached as Appendix A to the RFP.  It is Parkland County’s 
intention to enter into the Form of Agreement based on that attached as Appendix A to the RFP with only 
one (1) legal entity. It is anticipated that the agreement will be executed on or around March 18, 2019.  
 
The County intends to enter into a fixed rate agreement for Phase 1: Pre-Construction Services with the 
successful proponent and a Construction Management agreement for Phase 2 with intent to exercise the 
Stipulated Price option as per the CCDC 5B (2010).  The award of Phase 2 work to the Construction 
Manager is at the sole discretion of Parkland County, however, it is the County’s intent to award Phase 2 
after the successful completion of Phase 1.  
 

1.3 No Guarantee of Volume of Work or Exclusivity of Contract  

Parkland County makes no guarantee of the value or volume of work to be assigned to the successful 
proponent. The Agreement to be negotiated with the selected proponent will not be an exclusive contract 
for the provision of the described Deliverables. Parkland County may contract with others for the same or 
similar Deliverables to those described in the RFP or may obtain the same or similar Deliverables internally. 
 
 

[End of Part 1] 
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PART 2 – EVALUATION OF PROPOSALS 

2.1. Timetable and Submission Instructions 

Proponents should submit their proposals according to the following timetable and instructions. 

2.1.1 Timetable 

Issue Date of RFP February 8, 2019 

Deadline for Questions February 22, 2019 at 16:30 hrs local time 

Deadline for Issuing Addenda February 26, 2019 

Submission Deadline March 5, 2019 at 14:00:00 hrs local time 

Rectification Period Five (5) Business Days from notification 
of Rectification 

Anticipated Date for Issuance of Invitation to 
Commence Negotiations 

Week of March 18, 2019  

 
The RFP timetable is tentative only, and may be changed by Parkland County at any time. 

2.1.2 Proposals Should Be Submitted in Prescribed Manner 

All proposals whether delivered in person, sent by mail, or sent by courier should be directed to:   
 

Parkland County Centre 
53109A Hwy 779 
Parkland County, Alberta  T7Z 1R1 
 
Attention:  Korrine McKeage, Manager, Procurement Services 
RFP No. P190107CM  Construction Management Services for the  

Entwistle Pool and Community Hub 
 

Proponents should submit one (1) original and four (4) hard copies of their proposal along with one (1) 
electronic copy in Microsoft Word or PDF format on a CD or USB drive in a sealed package.  Proposals 
sent by facsimile or e-mail will not be accepted.   
 
Proposals are to be prominently marked with the RFP title and number (see RFP cover), with the full legal 
name and return address of the proponent, and with the Submission Deadline.  In the event of a conflict 
or inconsistency between the hard copy and the electronic copy of the proposal, the hard copy of the 
proposal shall prevail. 

2.1.3 Proposals Should Be Submitted on Time at Prescribed Location 

A proponent may, at its option, email the County Contact prior to the Submission Deadline with delivery 
details and anticipated arrival time of its response.  In the event a response does not arrive as scheduled, 
the County may provide those proponents who have given such prior notice one additional Business Day 
to effect the delivery of their responses.  The Submission Deadline shall be deemed to be adjusted 
accordingly for the purpose of accepting those responses.  For the purposes of this Section, “Business 
Day” means any working day between 8:30 a.m. and 4:30 p.m., Monday to Friday inclusive, but excluding 
statutory and other holidays that the County has elected to be closed for business.  Responses received 
after the Submission Deadline, without prior email notification as detailed above, will be rejected.  

2.1.4 Amendment of Responses 

Proponents may amend their responses prior to the Submission Deadline by submitting the amendment 
in a sealed package prominently marked with the RFP title and number and the full legal name and return 
address of the proponent to the location set out above. Any amendment should clearly indicate which part 
of the response the amendment is intended to amend or replace. 
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2.1.5 Withdrawing Proposals  

At any time throughout the RFP process, a proponent may withdraw a submitted proposal. To effect a 
withdrawal, a notice of withdrawal must be sent to the County Contact and must be signed by an authorized 
representative. Parkland County is under no obligation to return withdrawn proposals. 

2.2 Stages of Proposal Evaluation 

Parkland County will conduct the evaluation of proposals in the following three (3) stages: 

2.2.1 Stage I 

Stage I will consist of a review to determine which proposals comply with all of the mandatory requirements. 
Proposals failing to satisfy the mandatory requirements as of the Submission Deadline will be provided an 
opportunity to rectify any deficiencies. Proposals failing to satisfy the mandatory requirements within the 
Rectification Period will be excluded from further consideration. The Rectification Period will begin to run 
from the date and time that Parkland County issues its rectification notice to the proponent.  

2.2.2 Stage II  

Stage II will consist of a scoring by Parkland County of each qualified proposal on the basis of the rated 
criteria in accordance with Part 4 – RFP Particulars – Section 4.3 (Rated Criteria).  

2.2.3 Stage III  

Stage III will consist of a scoring of the pricing submitted. The evaluation of price will be undertaken after 
the evaluation of mandatory requirements and any rated requirements has been completed. Proponents 
should refer to the Rate Bid Form in Part 4 – RFP Particulars – Section 4.4 (Evaluation of Pricing) and 
Appendix C – Rate Bid Form. 
 
2.2.4  Stage IV 
At the conclusion of Stage III, all scores from Stage II and Stage III will be added and the highest ranking 
proponent(s) will be shortlisted and invited to participate in an interview process at Parkland County offices.  
Proponents are to ensure that the individual identified as the project lead in their proposal is in attendance 
during the interview. A maximum of four of the proponent’s representatives will attend the interview which 
shall include the Construction Manager project lead as a mandatory participant.  It is at the proponent’s 
discretion to determine what other representatives they chose to include in the interview process.  During 
the interview, proponents will be required to respond to questions, and provide clarification or 
supplementary information.   

2.2.5 Stage V 

At the conclusion of Stage IV interview process, the shortlisted proponents will be rescored and the highest 
ranking proponent will be selected for contract negotiations in accordance with Part 4. 

2.3 Stage I – Mandatory Requirements, Submission and Rectification  

2.3.1 Submission and Rectification Period 

Other than inserting the information requested on the mandatory submission forms set out in the RFP, a 
proponent may not make any changes to any of the forms. Proponents submitting proposals that do not 
meet the mandatory requirements will be provided an opportunity within the Rectification Period to rectify 
any deficiencies.   

2.3.2 Mandatory Forms 

Each proposal must include the following forms: 
 
(a) Submission Form (Appendix B) completed and signed by an authorized representative of the 

proponent. 
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(b) Rate Bid Form (Appendix C Forms - Schedules 1, 2, and 3) completed according to the 
instructions contained in the forms. 

(c) Reference Form (Appendix D) completed according to the instructions contained in the form. 

 
2.3.3 Other Mandatory Requirements 
 
(a) Safety Pre-Qualification 
Proponents must have obtained a Certificate of Recognition (COR) appropriate to their industry, issued by 
the Alberta Construction Safety Association or other certifying partner.  Respondents must submit with 
their submission a copy of their COR which shall be valid at the time of the stated Submission Deadline 
for this RFP.  The County will confirm certification by checking the Government of Alberta certification list 
https://work.alberta.ca/occupational-health-safety/cor-find-employers-wi.  
 
For proponents who have not obtained a COR, a valid Temporary Letter of Certification (“TLC”) issued by 
the Alberta Construction Safety Association (“ACSA”) will be considered. 
 
It is the proponent’s responsibility to ensure their registration in the program is properly documented with 
the Alberta Construction Safety Association and the County will assume no liability for errors or omissions 
by the Alberta Construction Safety Association in this regard. 
 
Prospective proponents who do not possess a COR and wish to obtain information about obtaining a COR 
or TLC, are advised to contact the Alberta Construction Safety Association at www.acsa-safety.org 
 
(b) Consent of Surety 
The proposal must be accompanied by a Consent of Surety which shall be signed and sealed, and issued 
by a licensed company, firm or agency authorized to transact business of a Surety in the Province of 
Alberta for the amount set out in Material Disclosures, 4.2.9 Security of this RFP. 

2.3.4 Rectification Period 

Proposals satisfying the mandatory requirements during the Rectification Period will proceed to Stage II. 
Proposals failing to satisfy the mandatory requirements will be excluded from further consideration.  

2.4 Tie Score 

In the event of a tie score, the selected proponent will be the highest scoring proponent in the rated criteria 
excluding price.   
 

[End of Part 2] 

https://work.alberta.ca/occupational-health-safety/cor-find-employers-wi
http://www.acsa-safety.org/
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PART 3 – TERMS AND CONDITIONS OF THE RFP PROCESS 

3.1 General Information and Instructions 

3.1.1 Proponents to Follow Instructions 

Proponents should structure their proposals in accordance with the instructions in the RFP. Where 
information is requested in the RFP, any response made in a proposal should reference the applicable 
section numbers of the RFP where that request was made. 

3.1.2 Proposals in English 

All proposals are to be in English only.  

3.1.3 County’s Information in RFP Only an Estimate 

Parkland County and its advisers make no representation, warranty or guarantee as to the accuracy of the 
information contained in the RFP or issued by way of addenda. Any quantities shown or data contained in 
the RFP or provided by way of addenda are estimates only and are for the sole purpose of indicating to 
proponents the general size of the work. It is the proponent’s responsibility to avail itself of all the necessary 
information to prepare a proposal in response to the RFP. 

3.1.4 Proponents Shall Bear Their Own Costs 

The proponent shall bear all costs associated with or incurred in the preparation and presentation of its 
proposal, including, if applicable, costs incurred for interviews or demonstrations.   

3.2 Communication after Issuance of RFP 

3.2.1 Proponents to Review RFP 

Proponents shall promptly examine all of the documents comprising the RFP, and  
 
(a) shall report any errors, omissions or ambiguities; and 
(b) may direct questions or seek additional information 
 
in writing by email to the County Contact on or before the Deadline for Questions. All questions submitted 
by proponents by email to the County Contact shall be deemed to be received once the email has entered 
into the County Contact’s email inbox. No such communications are to be directed to anyone other than 
the County Contact. Parkland County is under no obligation to provide additional information. 
 
It is the responsibility of the proponent to seek clarification from the County Contact on any matter it 
considers to be unclear. Parkland County shall not be responsible for any misunderstanding on the part of 
the proponent concerning the RFP or its process. 

3.2.2 All New Information to Proponents by Way of Addenda  

The RFP may be amended only by an addendum in accordance with this section. If Parkland County, for 
any reason, determines that it is necessary to provide additional information relating to the RFP, such 
information will be communicated to all proponents by addenda. Each addendum forms an integral part of 
the RFP. 
 
Such addenda may contain important information, including significant changes to the RFP. Proponents 
are responsible for obtaining all addenda issued by Parkland County. In the Submission Form (Appendix 
B), proponents should confirm their receipt of all addenda by setting out the number of each addendum in 
the space provided. 
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3.2.3 Post-Deadline Addenda and Extension of Submission Deadline 

If any addendum is issued after the Deadline for Issuing Addenda, Parkland County may at its discretion 
extend the Submission Deadline for a reasonable amount of time. 

3.2.4 Verify, Clarify and Supplement 

When evaluating responses, Parkland County may request further information from the proponent or third 
parties in order to verify, clarify or supplement the information provided in the proponent’s proposal. 
Parkland County may revisit and re-evaluate the proponent’s response or ranking on the basis of any such 
information. 

3.2.5 No Incorporation by Reference  

The entire content of the proponent’s proposal should be submitted in a fixed form, and the content of 
websites or other external documents referred to in the proponent’s proposal will not be considered to form 
part of its proposal. 

3.2.6 Proposal to Be Retained by Parkland County  

Parkland County will not return the proposal or any accompanying documentation submitted by a 
proponent. 

3.2.7 Litigation 

Pursuant to Parkland County Policy C-AD035 – Legal Action Commenced against the County, suppliers 
who have initiated legal proceedings against Parkland County are ineligible to submit a proposal in 
response to this RFP.  For further information, please contact the County Contact.  

3.3 Negotiations, Notification and Debriefing 

3.3.1 Selection of Top-Ranked Proponent 

The top-ranked proponent, as established under Part 2 – Evaluation of Proposals, will receive a written 
invitation to enter into direct contract negotiations with Parkland County.    

3.3.2 Timeframe for Negotiations 

Parkland County intends to conclude negotiations with the top-ranked proponent within fifteen (15) days 
commencing from the date Parkland County invites the top-ranked proponent to enter negotiations. A 
proponent invited to enter into direct contract negotiations should therefore be prepared to satisfy the pre-
conditions of award listed in Appendix B of the RFP Particulars, provide requested information in a timely 
fashion, and to conduct its negotiations expeditiously. 

3.3.3 Process Rules for Negotiations 

Any negotiations will be subject to the process rules contained in this Part 3 – Terms and Conditions of the 
RFP Process and the Submission Form (Appendix B) and will not constitute a legally binding offer to enter 
into a contract on the part of Parkland County or the proponent. Negotiations may include requests by 
Parkland County for supplementary information from the proponent to verify, clarify or supplement the 
information provided in its proposal or to confirm the conclusions reached in the evaluation, and may 
include requests by Parkland County for improved pricing from the proponent.   

3.3.4 Terms and Conditions 

The terms and conditions found in the Form of Agreement (Appendix A) are to form the starting point for 
negotiations between Parkland County and the selected proponent. 
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3.3.5 Failure to Enter Into Agreement 

Proponents should note that if the parties cannot execute a contract within the allotted fifteen (15) days, 
Parkland County may invite the next-best-ranked proponent to enter into negotiations. In accordance with 
the process rules in this Part 3 – Terms and Conditions of the RFP Process and the Submission Form 
(Appendix B), there will be no legally binding relationship created with any proponent prior to the execution 
of a written agreement. With a view to expediting contract formalization, at the midway point of the above-
noted timeframe, Parkland County may elect to initiate concurrent negotiations with the next-best-ranked 
proponent. Once the above-noted timeframe lapses, Parkland County may discontinue further negotiations 
with the top-ranked proponent. This process shall continue until a contract is formalized, until there are no 
more proponents remaining that are eligible for negotiations or until Parkland County elects to cancel the 
RFP process. 

3.3.6 Notification to Other Proponents  

Other proponents that may become eligible for contract negotiations will be so notified at the 
commencement of the negotiation process. Once a contract is executed between Parkland County and a 
proponent, the other proponents may be notified directly in writing and shall be notified by public posting 
in the same manner that the RFP was originally posted of the outcome of the procurement process and 
the award of the contract.  

3.3.7 Debriefing 

Proponents may request a debriefing after receipt of a notification of award. All requests must be in writing 
to the County Contact and must be made within sixty (60) days of notification of award.  

3.3.8 Procurement Protest Procedure 

If a proponent wishes to challenge the RFP process, it should provide written notice to the County Contact 
within sixty (60) days of notification of the outcome of the RFP process, and Parkland Country will respond 
in accordance with its procurement protest procedures.  Proponents are advised that the County’s protest 
procedures are separate and distinct from the dispute resolution process under applicable trade 
agreements.  If a proponent wishes to dispute a matter or bring a complaint under an applicable trade 
agreement, the proponent must follow the process set out in the trade agreement, which may differ from 
the process described here. 

3.4 Prohibited Communications and Confidential Information 

3.4.1 Prohibited Proponent Communications 

The proponent shall not engage in any Conflict of Interest communications and should take note of the 
Conflict of Interest declaration set out in the Submission Form (Appendix B).  For the purposes of this 
Section, “Conflict of Interest” shall have the meaning ascribed to it in the Submission Form (Appendix B). 

3.4.2 Proponent Not to Communicate with Media 

A proponent may not at any time directly or indirectly communicate with the media in relation to the RFP 
or any contract awarded pursuant to the RFP without first obtaining the written permission of the County 
Contact. 

3.4.3 Confidential Information of County  

All information provided by or obtained from Parkland County in any form in connection with the RFP either 
before or after the issuance of the RFP 
 
(a) is the sole property of Parkland County and must be treated as confidential; 

(b) is not to be used for any purpose other than replying to the RFP and the performance of any 
subsequent Contract; 
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(c) must not be disclosed without prior written authorization from Parkland County; and 

(d) shall be returned by the proponents to Parkland County immediately upon the request of Parkland 
County. 

3.4.4 Confidential Information of Proponent 

A proponent should identify any information in its proposal or any accompanying documentation supplied 
in confidence for which confidentiality is to be maintained by Parkland County. The confidentiality of such 
information will be maintained by Parkland County, except as otherwise required by law or by order of a 
court or tribunal. Proponents are advised that their proposals will, as necessary, be disclosed on a 
confidential basis, to Parkland County’s advisers retained for the purpose of evaluating or participating in 
the evaluation of their proposals. If a proponent has any questions about the collection and use of personal 
information pursuant to the RFP, questions are to be submitted to the County Contact. 

3.4.5 Inappropriate Conduct  

Parkland County may prohibit a supplier from participating in a procurement process based on past 
performance or based on inappropriate conduct in a prior procurement process, and such inappropriate 
conduct shall include but not be limited to the following: (a) the submission of proposals containing 
misrepresentations or any other inaccurate, misleading or incomplete information; (b) the refusal of the 
supplier to honour its pricing or other commitments made in its proposal; or (c) any other conduct, situation 
or circumstance, as solely determined by Parkland County, that constitutes a Conflict of Interest.  Parkland 
County may also disqualify a proponent for any conduct, situation or circumstance that constitutes a 
Conflict of Interest in respect of this RFP process, as solely determined by Parkland County.  For the 
purposes of this Section, “Conflict of Interest” shall have the meaning ascribed to it in the Submission Form 
(Appendix B). 

3.5 Procurement Process Non-binding 

3.5.1 No Contract A and No Claims 

The procurement process is not intended to create and shall not create a formal legally binding bidding 
process and shall instead be governed by the law applicable to direct commercial negotiations. For greater 
certainty and without limitation: (a) the RFP shall not give rise to any Contract A-based tendering law duties 
or any other legal obligations arising out of any process contract or collateral contract; and (b) neither the 
proponent nor Parkland County shall have the right to make any claims (in contract, tort, or otherwise) 
against the other with respect to the award of a contract, failure to award a contract or failure to honour a 
response to the RFP.  

3.5.2 No Contract until Execution of Written Agreement 

The RFP process is intended to identify prospective vendors for the purposes of negotiating potential 
agreements. No legal relationship or obligation regarding the procurement of any good or service shall be 
created between the proponent and Parkland County by the RFP process until the successful negotiation 
and execution of a written agreement for the acquisition of such goods and/or services.   

3.5.3 Non-binding Price Estimates 

While the pricing information provided in responses will be non-binding prior to the execution of a written 
agreement, such information will be assessed during the evaluation of the responses and the ranking of 
the proponents. Any inaccurate, misleading or incomplete information, including withdrawn or altered 
pricing, could adversely impact any such evaluation, ranking or contract award.   

3.5.4 Disqualification for Misrepresentation 

Parkland County may disqualify the proponent or rescind a contract subsequently entered into if the 
proponent’s response contains misrepresentations or any other inaccurate, misleading or incomplete 
information. 
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3.5.5 References and Past Performance 

Parkland County’s evaluation may include information provided by the proponent’s references and may 
also consider the proponent’s past performance on previous contracts with Parkland County or other 
institutions.  

3.5.6. Cancellation 

Parkland County may cancel or amend the RFP process without liability at any time. 

3.6 Governing Law and Interpretation 

3.6.1 Governing Law 

The terms and conditions in this Part 3 – Terms and Conditions of the RFP Process (a) are included for 
greater certainty and are intended to be interpreted broadly and separately (with no particular provision 
intended to limit the scope of any other provision); (b) are non-exhaustive (and shall not be construed as 
intending to limit the pre-existing rights of the parties to engage in pre-contractual discussions in 
accordance with the common law governing direct commercial negotiations); and (c) are to be governed 
by and construed in accordance with the laws of the province of Alberta  and the federal laws of Canada 
applicable therein. 
 

[End of Part 3] 
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PART 4 – RFP PARTICULARS 

4.1 THE DELIVERABLES 

 
4.1.1 Purpose 
Parkland County is seeking proposals from qualified and experienced Construction Management firms for 
pre-construction services and the construction of a new outdoor pool and community hub for the Hamlet 
of Entwistle in Parkland County, Alberta.   
 
The project design requirements are described in more detail in the Owner’s Statement of Requirements, 
however, the project generally consists of the design and construction of a new outdoor in-ground 
swimming pool and required facilities and amenities to allow for pool operations and associated 
programming as further described in this RFP.   

 
This new facility will be approximately 11,500 square feet and will be located on the corner of 51 Street 
and 49 Avenue, with the site development including a playground and skate park. 

 
It is Parkland County’s intention to have the facility fully functional and in use by the summer of 2020. 

 
A value based selection process will be employed for this procurement. This means that the successful 
proponent will be the one whose proposal offers best value, taking into consideration both qualifications 
and price. 

 
It is the County’s intent to use the CCDC 5B (2010) Construction Management Contract – for Services and 
Construction with Supplementary Conditions as the Form of Agreement for this RFP.  Additionally, it is 
also the County’s intent to exercise the provision in the CCDC 5B to convert the Contract to a Stipulated 
Price agreement at a time determined by the County. 
 
The County is simultaneously seeking proposals from design consultants through a separate RFP process.  
It is the County’s intention to award the Prime Consultant contract in the same timeframe as the 
Construction Management contract. 

 
4.1.2 Background 
The Hamlet of Entwistle is considered a Priority Growth Hamlet for Parkland County, projected to grow in 
both population and employment over the next 30 years. The County is working diligently to support and 
direct growth and success in the area through dedicated planning and investment focused on redeveloping 
the Hamlet into a bustling sub-regional centre. 
 
In 2018, Parkland County Council approved the Entwistle Outdoor Pool and Community Hub project to 
proceed following the development and review the development of four studies and extensive public 
engagement over the last nine years. 
 
The Entwistle Outdoor Pool and Community Hub will be a new facility intended to provide a variety of 
services to the community of Entwistle / Evansburg area and surrounding communities.  

 
4.1.3 Scope of Work 
The facility will consist of approximately 11,500 square feet which includes a library, office space, public 
and private washrooms and rentable multi-purpose space. An outdoor in-ground seasonal swimming pool 
of approximately 4,000 square feet will also be constructed.  Site development will include a new play 
space, the renovation of the existing skate park and green spaces for community gathering.  
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During the design process, the Project Team comprised of the Prime Consultant, Sub-consultants, and 
Construction Manager will encourage innovative approaches and solutions towards maximizing the value 
of the overall design and construction plan.  
 
The project will include two phases: Phase 1 will consist of Pre-Construction Services as set out in Section 
A, and Phase 2 will consist of Construction and Post-Construction as set out in Section B and C described 
below.  
 
The project scope and basic construction management and general contracting services shall be inclusive 
of Schematic Design, Design Development, Contract Documents, tendering and award, construction, 
engineering systems commissioning and project close-out. The Construction Manager’s general scope of 
services shall include but is not limited to the following: 
 
A. Pre-Construction Phase 

i. Consultation during project development. 

ii. Planning and scheduling. 

iii. Preparation of project construction budgets in consultation with Owner’s consultants. 

iv. Constructability reviews and critique of Prime Consultants’ design documents. 

v. Construction methodologies development. 

vi. Co-ordination of trade contract documents. 

vii. Planning of construction trade scopes and sequencing. 

viii. Services relating to investigation, appraisals and evaluation of existing facility conditions. 

ix. Preparation of detailed phasing/hoarding/temporary exiting/temporary fire safety plans. 

x. Taking an active role in ‘Value Management’ to maximize project scope in terms of quality, 
including researching of alternative construction systems and methods and materials. 

xi. Development of a project implementation plan, identify the phasing, implementation and 
commissioning processes so as to complete the project in the specified time frame. 

xii. Identifying cost implications and updating the project budget to ensure it falls within project 
budget parameters. Costs are to be developed on an elemental basis by construction division, 
including all civil, landscape and utility, mechanical, electrical and site development costs. 

xiii. Develop a preliminary “Risk Management” strategy to address, renovations to existing occupied 
facilities. 

 
B. Construction Phase 

In continuous consultation with Owner’s staff: 

 

i. Project Control: Monitor the work of trade contractors and co-ordinate the work with the activities 
and responsibilities of the Owner and other Consultants. 

ii. Physical Construction: Assume all requirements as expected by the definition of Prime 
Contractor for the work site as required by Alberta Occupational Health and Safety and the 
Workers Compensation Board. Provide all of the construction facilities and services common 
to the requirements of all trade contractors, both temporary and permanent. Ensure that trade 
contractors are informed of the facilities and services being provided. 

iii. Schedule: Produce, manage and control the project schedule and all trade contractors’ work 
related to the physical construction to meet the agreed project schedule. Coordinate work flow, 
timing and phasing with the Owner’s Project Manager as it relates to the specified timeframe 
for occupancy and opening of the facility for public use. 
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iv. Cost Control and Accounting: Develop, implement and maintain an effective system of project 
construction cost control. Revise and refine the initially approved construction budgets, 
incorporate approved changes as they occur, and develop cash flow reports and forecasts as 
needed. Identify variances between actual and budgeted and estimated costs to complete, 
and advise the Owner and Consultants whenever projected costs are going to exceed budgets 
and/or estimates. Maintain a daily log of projected construction costs to completion including 
costs for approved changes, contemplated changes by the Prime Consultant and self-initiated 
changes. 

v. Changes in the Work:  Develop and implement a system for the preparation, review and 
processing of changes in the work. Recommend necessary or desirable changes in the work 
to the construction team, review requests for changes, submit recommendations and assist in 
their negotiation. All pricing for scope changes relating to general requirements and common 
work activities provided by the Construction Manager shall be firm lump sum prices. 

vi. Payments to Trade Contractors: Develop and implement a procedure for the review, 
certification, processing and payment of applications by trade contractors for progress and 
final payments. 

vii. Inspections and Quality Management: Develop, implement, monitor and maintain a Quality 
Management System acceptable to the Owner that encompasses all trade contractors, own 
forces work, and common works required by the project. Ensure regularly (weekly) inspections 
and document the work of trade contractors for defects and deficiencies in the Work. Conduct 
weekly site reviews with relevant mechanical and electrical sub consultants and trade 
contractors to monitor the progress and quality of the mechanical and electrical systems work 
through construction. This requirement will be strictly enforced. 

viii. Document Interpretation: Refer all questions for interpretation of the documents prepared by 
the Prime Consultant to the Prime Consultant while providing constructability direction and 
method statement recommendations. 

ix. Shop Drawings and Samples: With the Prime Consultant, establish and implement procedures 
for expediting the receipt, processing and review of shop drawings and samples. Provide a 
schedule listing all shop drawings, submittals to be received, indicating the expected date of 
submission for each. 

x. Reports and Project Site Documents: Submit monthly written reports to the Owner and the 
Prime Consultant including budget and scheduling information. Keep a daily log available to 
the Owner and the Consultants. 

xi. Services Relating to Owner Supplied Equipment, Furniture, Fixtures and Equipment: With the 
Owner, establish and implement procedures for expediting the receipt, processing and 
installation of furniture, fixtures and equipment. 

xii. Substantial Performance of the Work: Arrange with the Consultants for the issuance of the 
necessary certificates respecting substantial performance of the work, occupancy, or 
designated portions thereof, and prepare with the Prime Consultant, lists of incomplete or 
unsatisfactory items, and a schedule for their completion. Maintain the schedule with weekly 
updates showing which items are complete and ready for re-inspection and a schedule for 
completion of uncompleted items until all items are complete. Prepare and provide three 
copies of operations and maintenance manuals for all building systems and equipment 
installations. 
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xiii. Commissioning and Start up: Arrange for all necessary systems commissioning activities and 
reports at substantial completion. With the Owner’s maintenance personnel and the 
Consultants, direct the checkout of utilities, operations systems and equipment, for readiness 
and assist in their initial start-up, verification, balancing and testing, by the trade contractors. 
Provide one week of building systems training to building operators. The Construction 
Manager has an important role to play in anticipating start-up problems and to act early in the 
project to avoid or minimize their impact. The Prime Consultant and Construction Manager will 
co-operate with the Owner’s personnel and other consultants in developing the necessary 
procedures and plans to ensure the orderly implementation of the building systems during the 
Construction Phase. 

Responsibilities will include the development, along with the other design consultants and sub-
contractors; of a consultant verification program which will verify that the installed work is 
complete and according to the Contract Documents and design intent. 

The Construction Managers and sub-contractors, along with the design consultants will be 
responsible for providing the appropriate Operating and Maintenance manuals and will 
coordinate the training of Owner operational staff. The Construction Manager and sub-
contractors will cooperate with all engineering disciplines and those consultants reporting 
directly to the Owner’s Project Manager. 

xiv. Total Performance of the Work: Arrange with the Prime Consultant for the certification of total 
performance and provide written notice to the Owner and the Prime Consultant that the work 
is ready for final inspection. 

Transmit all required warranties, affidavits, releases, bonds, waivers, maintenance stock, 
manuals and record drawings to the Owner, after review and verification by the Prime 
Consultant. 

 
C. Post Construction 

Maintain a close relationship with the Owner’s operating staff for three months to ensure a smooth 
and proper takeover of the project.  Attend operations meetings, minimum bi-weekly, to assist with 
troubleshooting operating and maintenance issues. 
 

4.1.4 Responsibilities and Commitments 
This project is being managed by Parkland County’s Construction Management Office, who will be the 
primary point of contact for managing the project and for contract administration.  Parkland County’s 
Steering Committee for this project will provide design input and guidance.  

 
The Construction Manager will be required to work with Prime Consultant, Sub-Consultant and Sub-
contractors, and liaise with various internal and potentially external stakeholders, therefore, it is of utmost 
importance and an expectation that all proposed team members are collaborative and committed to 
ensuring a positive experience and project outcomes. 
 

4.2 MATERIAL DISCLOSURES 

The material disclosures that apply to this RFP are set out below. 
 
4.2.1 Format for Submittals (if applicable) 
The Construction Manager shall submit one (1) unbound original and electronic editable file of the draft 
deliverables one week prior to the due dates to Parkland County for review and comment.  An electronic 
copy and one reproducible master of the final deliverables incorporating comments from the County are to 
be submitted by the due dates.  
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4.2.2 Ownership of Materials 
The Construction Manager shall ensure digital files are in Microsoft Office compatible format and editable.  
Hardcopy and digital documentation becomes the exclusive property of Parkland County upon payment of 
each invoice.  Specific file format details will be provided to the Construction Manager. 
 
All documentation, including estimates and scheduling, created under pre-construction will remain the 
property of the County with the exception of registered or patented intellectual property. 

 
4.2.3 Project Team 
Project team members identified in the proposal are to remain on the project until completion.  In the event 
the proponent needs to replace any of the key personnel, the individual(s) proposed should demonstrate 
similar qualifications and experience as required to successfully perform such duties. Any changes in 
project team members will be subject to Parkland County’s approval, and the Consultant shall ensure such 
changes do not negatively impact the quality of the deliverables and project timelines.  
 
4.2.4 Project Schedule 
Parkland County anticipates project start up to commence immediately following award and contract 
execution with project conclusion by May 2020.  Proponents are to provide a project schedule and ensure 
they allocate the correct resources based on the timeframe outlined in the table below. 
 
The primary goal is to have a fully functioning swimming pool and community hub open for the summer 
season of 2020.  
 

Project Activity Estimated Schedule 

Project Team Start Up 
 

Late March 2019 

Phase 1 Pre-Construction and Design Delivery 
 

April - August 2019 

Phase 2 Construction Start  
 

June 2019 

Substantial Performance  
 

April 2020 
 

Occupancy May 2020 
 

 
 
4.2.5 Project Site Location 
The project site location is at 4916 - 51 Street in the Hamlet of Entwistle, Alberta.  Parkland County will be 
responsible for demolishing the existing pool and structures prior to construction start up.   
 
4.2.6 Prime Contractor 
The Construction Manager is assigned the role of Prime Contractor pursuant to s. 3 of the Occupational 

Health and Safety Act, R.S.A. 2000, c. O‐2 for the Work Sites and is responsible for ensuring compliance 
with all Applicable Laws relating to safety by all employers and employees on the Work Site. 
 
The pre-conditions of award that apply to this RFP are set out below. 
 
4.2.7 Alberta Worker’s Compensation Board (WCB) 
A current Alberta WCB Clearance Letter should be included in the proposal as evidence of such coverage 
and confirmation that the proponent’s account is in good standing.  If the proponent does not have such 
coverage in place, the proponent will be required to obtain it within ten (10) days’ upon receiving notice of 
the intent to award. 
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4.2.8 Proof of Insurability 
Proponents shall provide proof of insurability from a licensed insurer in accordance with the minimum 
requirements and limits set out in Appendix A.  If the proponent does not have such coverage in place, the 
proponent will be required to obtain it within ten (10) business days’ upon receiving notice of the intent to 
award. 
 
4.2.9 Contract Security 
The proponent must demonstrate its ability to obtain a fifty percent (50%) Performance Bond and a fifty 
percent (50%) Labour and Material Payment Bond based on the estimated construction budget for this 
project. 

 

4.3 RATED CRITERIA 

The following is an overview of the categories and weighting for the rated criteria of the RFP.  Proponents 
who do not meet a minimum threshold score for a category will not proceed to Stage III of the evaluation 
process. 
 
 

Rated Criteria Category 
Available 

Points 
Minimum 
Threshold 

Weighting 
(Points) 

Maximum 
Points 

Stage II 

Corporate Profile, Relevant Corporate 
Experience, and References  

0 to 5 2 X 2 10 

Project Team Qualifications and 
Relevant Experience  

0 to 5 3 X 6 30 

Project Understanding and Proposed 
Methodology 

0 to 5 3 X 3 15 

Construction Management Approach 0 to 5 3 X 3 15 

Health, Safety and Environment 
Framework 

0 to 5 3 X 3 15 

Stage II Subtotal 85 

Stage III 

Pricing n/a n/a n/a 15 

Stage III Subtotal 15 

Total Points 100 
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Points shall be awarded on a scoring scale of 0 to 5.  Points could be modified depending upon reference 
checks and other independent information subsequently received and confirmed.  Partial scores or scores 
not defined below will not be used.  The range is defined as follows:   

 

5 Fully exceeds expectations, proponent clearly understands the 
requirement, excellent probability of success 

4 Somewhat exceeds expectations; high probability of success 

3 Fully meets expectations; proponent has good understanding of 
requirement, no weakness or deficiencies good probability of success 

2 Partially meets expectations; minor weakness or deficiencies, fair 
probability of success 

1 Does not meet expectations or demonstrate understanding of the 
requirements, major weakness or deficiencies, low probability of success 

0 Lack of response or complete misunderstanding of the requirements, no 
probability of success 

 
 
Following is a description and framework for the Rated Criteria Categories above: 
 
4.3.1 Corporate Profile, Relevant Corporate Experience and References 
This criterion will be evaluated as follows: 
 
(a) Demonstrate corporate experience and suitability for providing the services related to this RFP; 

(b) Provide similar corporate project experience with examples for the deliverables as described in the 
RFP; 

(c) Confirmation of acceptance of the terms and conditions outlined in Appendix A Form of Agreement; 
and 

(d) References, from municipal government clients, for services provided similar to those requested in 
this RFP in the last five (5) years. 

 
4.3.2  Project Team Qualifications and Relevant Experience 
This criterion will be evaluated as follows: 
 
(a) Defined roles and responsibilities of the proponent and any of its agents, employees and sub-

contractors who will be involved in providing the deliverables;  

(b) Description of how the proponent plans on allocating project team resources and relevant 
respective expertise for each phase; 

(c) Education, experience, and expertise of the proposed project team members including 
identification of similar project work as it correlates to their proposed role for this project; 

(d) Experience with working within greater Edmonton area and knowledge of local trade market; 

(e) Experience and knowledge of regional weather and climate conditions; 

(f) Specialized expertise directly related to the work; and 

(g) Demonstrated capacity of the proposed project team members. 
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4.3.3  Project Understanding and Proposed Methodology 
This criterion will be evaluated as follows: 
 
(a) Understanding of the project and the Scope of Work of this RFP, and identification of scope items 

that may not be identified in the RFP but are essential for the successful completion of the project; 

(b) Identification of proven methodologies or techniques successfully employed on past similar 
projects; 

(c) Provide an overview of the scope of construction management services required to complete this 
project. Include a detailed work methodology and key deliverables for completing the project; and 

(d) Understanding of key issues/challenges and overall approach to deal with the construction activities 
as well as a proposed approach to mitigate risks identified. 

 
4.3.4  Construction Management Approach 
This criterion will be evaluated as follows: 
 
(a) Overall construction philosophy, approach to construction management.  

(b) Approach for resolving construction issues and, in particular, to focus on the unique aspects of the 
project. 

(c) Project schedule, including a high-level schedule showing major milestones and the tasks 
preceding it.  

(d) Value added approach. 

 
4.3.5 Health, Safety, and Environmental Framework 
This criterion will be evaluated as follows: 
 
(a) Provide a corporate approach to safety and the last five (5) years of safety statistics on projects 

managed; 

(b) Identified potential environmental impacts and corporate mitigation measures to address them; and 

(c) Identified potential project safety and health risks and corporate mitigation measures to address 
them. 

 

4.4 EVALUATION OF PRICING 

Proponents should review and complete the Rate Bid Form at Appendix C.  
 
Pricing will be scored based on a relative pricing formula using the rates set out in the Rate Bid Form 
factoring in the total sum of the Construction Managers Fixed Fee for Services and the Construction 
Manager’s fee percentage for the Work based on the estimated budget.  
 
Each proponent will receive a percentage of the total possible points allocated to price for the particular 
category it has bid on by dividing that proponent’s price for that category into the lowest bid price in that 
category. For example, if a proponent bids $120.00 for a particular category and that is the lowest bid price 
in that category, that proponent receives 100% of the possible points for that category (120/120 x 100 = 
100%). A proponent who bids $150.00 receives 80% of the possible points for that category (120/150 x 
100 = 80%), and a proponent who bids $240.00 receives 50% of the possible points for that category 
(120/240 x 100 = 50%). 
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Lowest rate  
-------------------  x Total available points = Score for proposal with second-lowest rate 
Second-lowest rate 
 
Lowest rate 
-------------------  x Total available points = Score for proposal with third-lowest rate 
Third-lowest rate 
 
And so on, for each proposal. 

 
4.5 PROPOSAL FORMAT 

Proposals shall contain the following and should be organized in the following format using the sequence 
provided below to facilitate evaluation and to ensure each proposal receives full consideration. 
 
1. Letter of Transmittal or covering letter, dated and signed by an official authorized to negotiate, make 

commitments, and provide any clarifications with respect to the proposal on behalf of the proponent. 
 
2. Executive Summary touching on pertinent points in the proposal you wish to highlight, including an 

overview of the project schedule and costs. 
 

3. Brief Corporate Profile which includes organization size, structure, location, affiliates, and number of 
staff, company’s history.  Additionally, the number of years in operation and number of years providing 
similar services. 

 
4. Related Experience and Expertise listing the proponent’s related experience and expertise with 

similar projects within the past five (5) years.  The list shall be chronologically ordered, starting with the 
most recent.  
 
Describe the proponent’s accomplishments, achievements and experience as construction manager 
on projects of a similar nature.  Highlight three (3) projects, one (1) of which includes a recreation or 
public pool that the proponent has carried out to completion within the last five (5) years.  Submissions 
from joint ventures are, together, not to exceed the maximum number of six (6) projects. 
 
Relevant projects should contain the following: 

a. A brief explanation on how each of the listed projects are comparable to the requested 
project. 

b. An illustration of any variance from initial budget stages to final contract price and how 
through the process this variance was managed and reported. 

c. An explanation of how the contract schedule was achieved and how any unforeseen 
schedule delays were managed. 

d. Names of key personnel responsible for project delivery. 
 

 
5. Project Team details should include the following: 

a. organization chart indicating how the proponent will structure their proposed project team; 

b. a full description of each project team member’s involvement on the project; 

c. a resume or staff profile that lists education, training, certifications, employment history, and 
related experience on similar projects; 
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d. proposed project manager with a  minimum of five (5) years’ experience managing similar 
projects; 

e. a breakdown by percentage of the amount of time each proposed team member will spend 
on the project; and 

f. address the capacity and commitment of the project team members.  
 

Key individuals to be identified, at a minimum, include: 

a. Executive Manager 

b. Senior Project Manager/Project Director 

c. Project Manager 

d. Estimator 

e. Superintendent 

f. M&E Coordinator 

g. BIM/VDC Coordinator  
 
6. Project Understanding and Proposed Methodology detailing the organization’s ability to satisfy, at 

minimum, all aspects of the project as outlined in this RFP.  In addition, proponents are required to 
review, in detail, Appendix A - Form of Agreement, to ensure that obligations and requirements under 
this section are also met.  
 
The proponent is to demonstrate capacity to perform the services and meet project challenges. This is 
the opportunity to state overall construction philosophy of the Project Team as well as its approach for 
resolving construction issues and, in particular, to focus on the unique aspects of the project. 
 
The information includes: 
 
(a) Construction philosophy/approach/methodology. 
(b) Describe the major challenges and how the team approach will be applied to those particular 

challenges. 
(c) Sustainable design and construction strategies. 
(d) Project schedule, including a high-level schedule showing major milestones and the tasks 

preceding it.  
(e) Risk management strategy. 
(f) Communications strategy. 

 
7. Work Plan and Project Schedule for completing the scope of work for this RFP in accordance with 

the timelines identified above in B. Material Disclosures, item 3. Project Schedule.  Proponents are to 
include proposed timelines for required meetings with Parkland County staff for interviews to review 
project status and deliverables.  Proposals should indicate anticipated meeting frequency and length. 

 
8. Pricing shall be provided as outlined in Appendix C – Rate Bid Form of this RFP.   
 
9. Value Added Services that the proponent can offer to the project should be clearly outlined in the 

proposal and at no additional cost to the County.  Some examples of value added services are: 
 

 Proven solutions or recommended approaches that could be considered. 

 Identification of potential risks that may arise relating to this County project and how the proponent 
would address these risks if they were the successful proponent. 
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 Cost saving measures that may be considered for this project as well as measures that should be 
considered when making recommendations. 

10. Safety and Quality Management shall be demonstrated by the proponent which addresses their 
ability to manage a safe site including construction safety and compliance with rules, regulations and 
practices required by Alberta safety legislation.   

 
The proponent shall also demonstrate how they will deliver a facility that meets or exceeds the quality 
standards required for this project. 
 
Proponents shall provide their WCB Report Card in addition to their COR. 
 

11. Mandatory Forms must be included in the proposal as follows:  
 

 Submission Form (Appendix B) completed and signed by an authorized representative of the 
proponent; 

 Rate Bid Form (Appendix C Forms including Schedules 1, 2, and 3) completed; and 

 Reference Form (Appendix D) completed. 
 
 

 
[End of Part 4] 
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APPENDIX A – FORM OF AGREEMENT  
 
The Form of Agreement for Construction Management Services covered in this RFP, and to be executed 
between Parkland County and the successful proponent, is the CCDC 5B-2010 Construction Management 
Contract – for Services and Construction with Supplementary Conditions.  The Supplementary Conditions 
are attached hereto as Appendix “A” to this RFP.  Although the final wording of the provisions may be 
subject to negotiation, proponents should be prepared to enter into an Agreement to include the provisions 
as described in Appendix “A”. 
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APPENDIX B – SUBMISSION FORM 
 

1. Proponent Information 

Please fill out the following form, and name one person to be the contact for the RFP 
response and for any clarifications or amendments that might be necessary. 

Full Legal Name of 
Proponent: 

 

Any Other Relevant Name 
under Which the Proponent 
Carries on Business: 

 

Street Address:  

City, Province/State:  

Postal Code:  

Phone Number:  

Fax Number:   

Company Website (If Any):   

RFP Contact Person and 
Title:  

 

RFP Contact Phone:  

RFP Contact Facsimile:  

RFP Contact E-mail:  

2. Acknowledgment of Non-binding Procurement Process 

The proponent acknowledges that the RFP process will be governed by the terms and conditions of the 
RFP, and that, among other things, such terms and conditions confirm that this procurement process does 
not constitute a formal legally binding bidding process, and that there will be no legal relationship or 
obligations created until Parkland County and the selected proponent have executed a written contract.  

3. Ability to Provide Deliverables 

The proponent has carefully examined the RFP documents and has a clear and comprehensive knowledge 
of the Deliverables required under the RFP. The proponent represents and warrants its ability to provide 
the Deliverables required under the RFP in accordance with the requirements of the RFP for the rates set 
out in the Rate Bid Form and has provided a list of any subcontractors to be used to complete the proposed 
contract. The proponent encloses herewith as part of the proposal the mandatory forms set out below: 
 

FORM INITIAL TO ACKNOWLEDGE 

Submission Form  

Rate Bid Form  

Reference Form  

 

Notice to proponents: There may be forms required in the RFP other than those set out above. See the 
Mandatory Requirements section of the RFP for a complete listing of mandatory forms. 
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4. Non-binding Price Estimates 

The proponent has submitted its rates in accordance with the instructions in the RFP and in the Rate Bid 
Form set out in Appendix C. The proponent confirms that the pricing information provided is accurate. The 
proponent acknowledges that any inaccurate, misleading or incomplete information, including withdrawn 
or altered pricing, could adversely impact the acceptance of its proposal or its eligibility for future work.   

5. Addenda 

The proponent is deemed to have read and accepted all addenda issued by Parkland County prior to the 
Deadline for Issuing Addenda. The onus remains on proponents to make any necessary amendments to 
their proposal based on the addenda. The proponent is requested to confirm that it has received all 
addenda by listing the addenda numbers or, if no addenda were issued, by writing the word “None” on the 
following line: ____________________________. Proponents who fail to complete this section will be 
deemed to have received all posted addenda.  

6. Conflict of Interest 

For the purposes of this section, the term “Conflict of Interest” means  
 
(a) in relation to the RFP process, the proponent has an unfair advantage or engages in conduct, 
directly or indirectly, that may give it an unfair advantage, including but not limited to (i) having, or 
having access to, confidential information of Parkland County in the preparation of its proposal that 
is not available to other proponents, (ii) communicating with any person with a view to influencing 
preferred treatment in the RFP process (including but not limited to the lobbying of decision makers 
involved in the RFP process), or (iii) engaging in conduct that compromises, or could be seen to 
compromise, the integrity of the RFP process; or 
 
(b) in relation to the performance of its contractual obligations contemplated in the contract that is 
the subject of this procurement, the proponent’s other commitments, relationships or financial 
interests (i) could, or could be seen to, exercise an improper influence over the objective, unbiased 
and impartial exercise of its independent judgement, or (ii) could, or could be seen to, compromise, 
impair or be incompatible with the effective performance of its contractual obligations. 

 
If the box below is left blank, the proponent will be deemed to declare that (a) there was no Conflict of 
Interest in preparing its proposal; and (b) there is no foreseeable Conflict of Interest in performing the 
contractual obligations contemplated in the RFP.   
 
Otherwise, if the statement below applies, check the box.  
 

 The proponent declares that there is an actual or potential Conflict of Interest relating to the 
preparation of its proposal, and/or the proponent foresees an actual or potential Conflict of Interest 
in performing the contractual obligations contemplated in the RFP.   

 
If the proponent declares an actual or potential Conflict of Interest by marking the box above, the proponent 
must set out below details of the actual or potential Conflict of Interest, and must explain why the proponent 
believes that the Conflict of Interest should not result in disqualification from the RFP process:  
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The following individuals, as employees, advisers, or in any other capacity (a) participated in the 
preparation of our proposal; AND (b) were employees of Parkland County and have ceased that 
employment within twelve (12) months prior to the Submission Deadline: 
 

Name of Individual: 

Job Classification: 

Department: 

Last Date of Employment with Parkland County: 

Name of Last Supervisor: 

Brief Description of Individual’s Job Functions: 

 

Brief Description of Nature of Individual’s Participation in the Preparation of the Proposal: 

 

(Repeat above for each identified individual) 
 
The proponent agrees that, upon request, the proponent shall provide Parkland County with additional 
information from each individual identified above in the form prescribed by Parkland County. 

7. Disclosure of Information  

The proponent hereby agrees that any information provided in this proposal, even if it is identified as being 
supplied in confidence, may be disclosed where required by law or if required by order of a court or tribunal. 
The proponent hereby consents to the disclosure, on a confidential basis, of this proposal by Parkland 
County to Parkland County’s advisers retained for the purpose of evaluating or participating in the 
evaluation of this proposal.   
 
 
 

Signature of Witness Signature of Proponent Representative 
  

Name of Witness Name and Title 
  
 Date: 

 I have authority to bind the proponent 
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APPENDIX C – RATE BID FORM 
 
The proponent’s pricing proposal is to be submitted in the format and on the Schedules provided 
below and in accordance with the instructions set out in this RFP: 
 
(a) Rates shall be provided in Canadian funds, inclusive of all applicable duties and taxes except for Goods 

and Services Tax (GST), which should be itemized separately; and 
 

(b) Rates quoted by the proponent shall be an all-inclusive fee and shall include all labour and material 
costs, all insurance costs, including any and all other overhead, including any fees or other charges 
required by law.  
 

(c) The rates must include all of the proponent’s internal office expenses, including long distance 
communications, copying and printing, travel from team member’s offices to the project and the County 
or consultant offices, meals and accommodations.  
 

(d) The County will evaluate self-performed work packages in accordance with Parkland County 
Procurement policies.   
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Schedule 1 
Construction Management 

Pre-Construction Fixed Fee and Personnel Rates Form 
 
1. The proponent shall base their fixed pre-construction fee on an estimated time of five (5) months 

for pre-construction. 
 

2. The proponent agrees to perform its obligations under the Contract Documents for providing the 
services for pre-construction as per Schedule A1 of the CCDC 5B for the fixed amount of: 

 
 

$                                                                         (excluding Goods and Services Tax) 
 

(Amount written as):_____________________________________________________ 
 

 

3. List of key personnel and hourly rates for pre-construction services: 
 

Personnel 

Stipulate Time 
Committed 

(Hours/Week) 

Hourly Rate for   
Contract Extensions 

Project/Construction Manager 
Name: 

  

Project Coordinator 
Name: 

  

Project Pre-Construction Manager 
Name: 

  

Project Scheduling/BIM/VDC Coordinator 
Name: 

  

Estimator 
Name: 

  

Other:  
Name: 
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Schedule 2 
Construction Management 

Percentage (%) Fee and Personnel Rates Form 
 
1. The Construction Management firm agrees to perform the remainder of its obligations under the 

Contract Documents for a percentage (%) fee of the cost of the work as per the CCDC 5B 
agreement. 

___________________% (Of the cost of the work) 
  

(Percentage written as): _________________________________ 

 

 
2. Construction Management Personnel and Systems Included in the Fee 

The Construction Management Fee includes the costs for the following personnel: 

Personnel Name 
Stipulate Time 

Committed 
(Hours/Week) 

Hourly Rate 
for Contract 
Extensions 

Project Director    

Project Manager/Construction Manager    

Project Senior Estimator    

Project Coordination     

Project Mechanical & Electrical 
Coordinator 

   

Project Scheduling/BIM/VDC 
Coordinator  

   

Safety/ Risk Program Personnel    

Note: Hourly Rates for extensions in Contract Time include all associated management, cost estimating, 
scheduling, safety, and overhead costs, and all profit. 

Note: Removal and/or substitution of team members shall require the Construction Manager’s formal 
proposal stating reason(s) for change and team member replacement and will require the County’s written 
approval prior to any substitutions. 

 
3. The Construction Management Fee also includes all other overhead costs and operating 

expenses, including but not limited to facilities, utilities, business systems, software systems, and 
office consumables for the above noted personnel and systems. 

 

4. Hourly rates for extensions in contract time for the Construction Manager’s personnel included in 
the fee shall be subject to annual review and adjustment by the County. The annual review of the 
hourly rates shall be based upon the actual rates paid by the Construction Manager at the time of 
such review.  
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Schedule 3 
Construction Management 

Reimbursement Rates Form 
 

1. Reimbursement rates for the Construction Manager’s personnel not included in the construction 
management fee. 

 

a. The Construction Manager shall assign the following salaried or contract employees to the work as 
required and as approved by the County. Compensation for the salaried or contract employees 
shall be reimbursed by the County at the labour rates indicated with no mark-up for overhead and 
profit. 

 

Position Hourly Rate 

.1 Site Superintendent  

.3 Foreman  

.4 General Carpenter  

.5 Finish Carpenter  

.6 General Labourer  

.7 Skilled Labourer  

.8 Other  

 
Note: Removal and/or substitution of team members shall require the Construction Manager’s 
formal proposal stating reason(s) for change and team member replacement and will require 
the County’s written approval prior to any substitutions. 

 

b. Rates exclude the Construction Manager’s mark-up for overhead and profit. The overhead and 
profit shall be included in the Construction Management fee. 
 

c. Hourly labor rates for Construction Management personnel not included in the fee shall be subject 
to annual review and adjustment by the County. The annual review of the hourly rates shall be 
based upon the actual rates paid by the Construction Manager at the time of such review for the 
Construction Manager’s salaried or contract employees. 
 

d. The Construction Manager shall use overlapping labor shifts during the performance of the work to 
minimize the need for any premium time related to work performed by the Construction Manager’s 
personnel not included in the fee. However, where such overtime work is required and approved 
by the County, the County will reimburse the Construction Manager based upon the actual cost of 
labor for the premium time expended in the performance of such work. 
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APPENDIX D – REFERENCE FORM 
 
Each proponent is requested to provide three (3) references from clients who have obtained similar goods 
or services to those requested in the RFP from the proponent in the last five (5) years as outlined in Section 
4.5. Proposal Format, item 4.  One reference should be from municipal government or public sector clients. 
 
Reference #1 

Company Name:  

Company Address:  

Contact Name:  

Contact Telephone Number:  

Date Work Undertaken:  

Nature of Assignment: 

 

 

 

 

 
Reference #2 

Company Name:  

Company Address:  

Contact Name:  

Contact Telephone Number:  

Date Work Undertaken:  

Nature of Assignment: 

 

 

 

 

 
Reference #3 

Company Name:  

Company Address:  

Contact Name:  

Contact Telephone Number:  

Date Work Undertaken:  

Nature of Assignment: 
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SUPPLEMENTARY CONDITIONS TO CCDC 5B-2010 

The Canadian Standard Construction Document, CCDC-5B, Construction Management Contract 
– for Services and Construction, consisting of the Agreement between Owner and Construction
Manager, Definitions and the General Conditions of the Construction Management Contract, and
these Supplementary Conditions, are part of the Contract Documents.

The following Supplementary Conditions shall be read in conjunction with the Canadian Standard 
Construction Document, CCDC-5B. 

Where a General Condition or paragraph of the General Conditions of the Construction 
Management Contract is deleted by these Supplementary Conditions, the numbering of the 
remaining General Conditions or paragraphs shall remain unchanged, and the numbering of the 
deleted item will be retained, unused. 

1. AMENDMENTS TO AGREEMENT BETWEEN OWNER AND CONSTRUCTION
MANAGER – FOR SERVICES AND CONSTRUCTION

1.1 ARTICLE A-4 CONTRACT DOCUMENTS 

1.1.1 Amend paragraph 4.1 by adding the following words in the space provided: 

“the Supplementary Conditions to CCDC 5B-2010” 

1.2 ARTICLE A-5 CONSTRUCTION MANAGER’S FEE 

1.2.1 Delete the word “and” at the end of paragraph 5.2.1 and delete paragraphs 5.2.2 and 
5.2.3 in their entirety. 

1.2.2 Amend paragraph 5.3 by deleting the words “one or more of the following” in the 
opening sentence and deleting paragraph 5.3.1 in its entirety. 

1.3 ARTICLE A-7 COST OF THE WORK 

1.3.1 Delete paragraph 7.1.1(2) in its entirety. 

1.3.2 Delete paragraph 7.1.1(3) in its entirety. 

1.3.3 Delete paragraph 7.1.1(4) in its entirety. 

1.3.4 Delete paragraph 7.1.3 in its entirety. 

1.3.5 Delete paragraph 7.1.9 and replace with “the amounts of all contracts or written 
agreements with Subcontractors and Suppliers;” 

1.3.6 Amend paragraph 7.1.10 by adding the following to the end of the sentence: “if so 
requested in writing by the Owner or the Consultant as reasonable required or as 
mutually agreed;” 

APPENDIX "A"

kmckeage
Highlight
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1.3.7  Amend paragraph 7.1.11 by adding the following to the end of the sentence: “provided 

that they are not caused by negligent acts or omissions of the Construction Manager 
and the Services are performed in accordance with this Contract”. 

 
1.3.8  Delete paragraph 7.1.18 in its entirety. 

1.3.9  Delete paragraph 7.1.21 in its entirety. 

1.3.10  Amend paragraph 7.3 by adding the words “or any Subcontractor” after each 
occurrence of the words “Construction Manager” in the first line, and adding the 
following to the end of the sentence: 

 
“or any Subcontractor, as applicable, including, without limitation, any costs incurred 
to correct or remedy the Work as a result of such failure.” 
 
 

1.4  ARTICLE A-8 OPTIONS 

1.4.1  Delete paragraphs 8.1, 8.2, 8.3 and 8.4 and replace with the following: 
“8.1 The Owner and Construction Manager agree that this Contract shall proceed as 
a stipulated price contract, in accordance with the Contract, these Supplementary 
Conditions, and the amendments in the Appendix – STIPULATED PRICE OPTION.” 
 
 

1.5  ARTICLE A-9 PAYMENT  

1.5.1  Delete paragraph 9.1.4 and substitute: 

  9.1.4.  upon Substantial Performance of the Work, the major lien fund together 
with such Value Added Taxes as may be applicable to such payment, as 
set out in GC 5.6 - PAYMENT OF HOLDBACK UPON SUBSTANTIAL 
PERFORMANCE OF THE WORK, and 

1.5.2  Delete paragraph 9.1.5 and substitute: 

      9.1.5   upon the issuance of the final certificate for payment, the unpaid balance 
of the Construction Manager’s Fee for the Services, the reimbursable 
expenses for the Services, the Price of the Work, and the minor lien fund 
when due together with such Value Added Taxes as may be applicable to 
such payments, as set out in paragraph 5.8.4, as amended by these 
Supplementary Conditions.  

1.5.3  Delete the words “for the first 60 days” in paragraph 9.3.1(1). 

1.5.4  Delete paragraph 9.3.1(2) in its entirety. 

1.5.5  Add new paragraphs 9.4 and 9.5 as follows: 

“9.4 Notwithstanding any other provision of the Contract Documents, the Consultant 

may decline to approve an application for payment and may withhold a certificate of 
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payment, in whole or in part, to such extent as may be necessary to protect the Owner 

from loss because of: 

.1 non-conforming Work, which is not rectified in accordance with the Contract; 

.2  failure of the Construction Manager to fulfil its obligations in respect of claims for 

lien in accordance with GC 5.10; 

.3  failure of the Construction Manager to make any payment when due to third 

parties; 

.4  damage to the Work or property of the Owner or others for which the 

Construction Manager is responsible under the Contract, which is not 

addressed or rectified in accordance with GC 9.1; 

.5  material errors, discrepancies, inconsistencies or irregularities in any application 

for payment;  

.6  unauthorized deviations by the Construction Manager from the Contract 

Documents; 

.7  unsatisfactory execution of the Work, due to factors within the control within the 

control of the Construction Manager which is not rectified in accordance with 

GC 3.5.2; and/or 

.8  failure by the Construction Manager to provide any document deliverable in 

accordance with the Contract Documents, where such failure has a material 

adverse effect on the Work or the Owner’s use of the Work. 

When the Construction Manager has remedied the cause of the withholding and has 

furnished evidence satisfactory to the Consultant of such remedy, the amount of the 

withholding will, subject to paragraph 9.5 hereof, be paid without interest. 

  “9.5  Without prejudice to any other right or remedy of the Owner, the obligation of 

the Owner to make any payment to the Construction Manager under or in connection 

with this Contract is subject to the Owner’s right to deduct or set off against any such 

payment any sum which may be due to the Owner, or to which the Owner has a claim, 

under the Contract. Without limitation, if the Construction Manager is in breach or 

default of any provision of the Contract, and, after receiving notice thereof, the 

Construction Manager does not promptly remedy such default or breach or commence 

and diligently prosecute the remedy of such breach or default in accordance with the 

terms of this Contract, the Owner may (but shall not be obligated to) take any 

measures it considers reasonably necessary to remedy such default or breach and 

any sums incurred by the Owner in respect thereof may be deducted from or set off 

against any amount owing to the Construction Manager under the Contract.” 
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1.6  ARTICLE A-11 LANGUAGE OF THE CONTRACT 

1.6.1  Delete paragraph 11.1 in its entirety. 

 

1.7  ARTICLE A-13 TERMINATION PRIOR TO COMMENCEMENT OF WORK 

1.7.1  Add the following new Article: 

  ARTICLE A-13 TERMINATION PRIOR TO COMMENCEMENT OF WORK 

  13.1  The Owner may elect not to proceed with the Project and may terminate 

this Contract, without cause, at any time prior to the commencement of the 

Work by giving the Construction Manager Notice in Writing to that effect. 

  13.2    If the Owner terminates the Contract prior to the commencement of the 

Work, the Construction Manager shall be entitled to payment only as 

follows:   

    .1 payment on account of the Construction Manager’s Fee for the 

Services earned as described in paragraph 5.2 of Article A-5 of the 

Agreement – CONSTRUCTION MANAGER’S FEE together with 

such Value Added Taxes as may be applicable to such payments, 

and 

    .2   payment on account of the reimbursable expenses for the Services 

earned as described in Article A-6 of the Agreement – 

REIMBURSABLE EXPENSES FOR THE SERVICES together with 

such Value Added Taxes as may be applicable to such payments. 

The Construction Manager shall not be entitled to any payment on account 

of the Construction Manager’s Fee for the Work and shall not have any 

claim against the Owner for any additional compensation or damages in 

connection with such termination. 
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2. AMENDMENTS TO DEFINITIONS  
 

2.1 Add the following definition:  
 

Other Contractors 
Other Contractors are persons or entities engaged by the Owner to provide services 
and/or materials for the Project, other than the Construction Manager. 

 
Project 
The Project is the entire development described in the Contract Documents of which 
the Work forms a part. 
 
 
Submittals  
Submittals are documents or items required by the Contract Documents to be 
provided by the Construction Manager, such as: 
 
- Shop Drawings, samples, models, mock-ups to indicate details or characteristics, 

before the portion of the Work that they represent can be incorporated into the 
Work; and  

 
-  as-built drawings and manuals to provide instructions for the operation and 

maintenance of the Work.  
 
 
3. AMENDMENTS TO THE GENERAL CONDITIONS 

 
PART 1 GENERAL PROVISIONS  

 
3.1 GC 1.1 CONTRACT DOCUMENTS 
 
3.1.1 Amend paragraph 1.1.6.1 by moving the words “Supplementary Conditions” so they 

are second in the order of priority of documents, and delete the words “if any”: 
 

3.2 GC 1.7 EXCESS ADMINISTRATION 
 
3.2.1 Add the following new General Condition and paragraphs: 
 

GC 1.7 EXCESS ADMINISTRATION 

1.7.1 Where Substantial Performance of the work is delayed by acts or omissions of 
the Contractor or the failure of Subcontractors to work to the Construction 
Manager’s schedule the Construction Manager will be liable for all excess 
administration costs incurred by the Owner. 

.1 The Owner may at their sole discretion, deduct administrative costs from 
any payments made to the Construction Manager under terms and 
conditions set forth under this Contract. 
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.2 This provision will not in any way detract from or affect any other remedy 
that the Owner may have against the Construction Manager. 

 

1.7.2 Construction Manager will be responsible to pay all costs incurred by the 
Owner related to the Consultant’s contract administration costs where the 
Construction Manager fails to meet the scheduled Substantial Performance of 
the Work date as follows: 

.1 The cost of the predetermined fees will be based on an hourly rate of 
$185.00 per hour. 

.2 Charges will commence on the first working day subsequent to the 
scheduled Substantial Performance of the Work as indicated in the 
Appendix – Stipulated Price Option Article A-1, paragraph 1.4 and will 
conclude on the date when Substantial Performance for the Work is 
actually attained. 

 
 

3.3 GC 1.8 ADVERTISING AND PUBLIC NOTICES 
 
3.3.1 Add the following new General Condition and paragraphs: 

 
GC 1.8 ADVERTISING AND NOTICES 

1.8.1 The Construction Manager shall obtain the Owner’s prior written approval for 
all advertising, written public promotion, press releases and all other publicity 
of other forms, in which the Owner’s name, logo’s, trademarks or other 
information proprietary to the Owner are used or in which words are used from 
which any connection to the Owner’s name, trademarks, logos or other 
proprietary information may be inferred. The Construction Manager shall not 
permit any public ceremony in connection with the Work, without the prior, 
written permission of the Owner. The Construction Manager shall not erect, 
place or post any signage or advertisements without the Owner’s prior written 
approval. 

 
 

PART 2 ADMINISTRATION OF CONTRACT 
 

3.4 GC 2.5 DEFECTIVE WORK  
 
3.4.1 Add new subparagraphs 2.5.1.1 and 2.5.1.2:  

 
2.5.1.1  The Construction Manager shall rectify, in a manner acceptable to the 

Owner and the Consultant, all defective work and deficiencies throughout 
the Work, whether or not they are specifically identified by the Consultant.  

 
2.5.1.2 The Construction Manager shall prioritize the correction of any defective 

work which, in the sole discretion of the Owner, adversely affects the day 
to day operations of the Owner.  
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3.5 GC 3.2 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS 
 
3.5.1 Delete paragraph 3.2.2.2 in its entirety. 
 
 
3.6 GC 3.4 REVIEW OF DRAWINGS, SPECIFICATIONS AND MATERIAL AND FINISH 

SCHEDULES 
  
3.6.1 Delete paragraph 3.4.1 in its entirety and substitute new paragraph 3.4.1:  
 

3.4.1 The Construction Manager shall review the Construction Documents and 
any Supplemental Instruction and shall report promptly to the Consultant 
any error, inconsistency or omission the Construction Manager may 
discover.  If the Construction Manager does discover any error, 
inconsistency or omission in the Construction Documents or Supplemental 
Instruction, the Construction Manager shall not proceed with the work 
affected until the Construction Manager has received corrected or missing 
information from the Consultant.  

 
3.6.2 Delete paragraph 3.4.2 in its entirety.   
 
 
3.7 GC 3.6 SUPERVISION 

 
3.7.1 Delete paragraph 3.6.1 in its entirety and substitute new paragraph 3.6.1:  

3.6.1 The Construction Manager shall provide all necessary supervision and 
appoint a competent representative who shall be in attendance at the Place 
of Work while work is being performed.  Prior to making any changes to the 
Construction Manager’s supervisory personnel; the Construction Manager 
shall provide not less than fifteen (15) working days’ notice to the Owner 
and receive the Owner’s acceptance, in writing, of all changes to 
supervisory personnel. 

 
3.7.2 Add new paragraph 3.6.3: 

3.6.3 The Owner, at their sole discretion, either autonomously or, based on 
the Consultants’ recommendations, may require the Construction 
Manager to make changes to supervision where current supervision is 
deemed unsatisfactory; changes must be acted upon by the 
Construction Manager within ten (10) working days from the date of 
notification to the Construction Manager from the Owner or the 
Consultant. 

 
  



Parkland County Supplementary Conditions to CCDC 5B - 2010 Page 8 of 23 

 
 

 
3.8 GC 3.8 LABOUR AND PRODUCTS  
 
3.8.1 Add new paragraph 3.8.3:  
 

3.8.3 The Construction Manager is responsible for the safe storage of Products 
at the Place of Work in a manner that protects the Products from damage 
or contamination and does not create dangerous conditions for persons or 
property at the Place of Work. 

 
 
3.9 GC 3.10 SHOP DRAWINGS  
 
3.9.1 Amend the heading “GC 3.10 SHOP DRAWINGS” to read “GC 3.10 SHOP 

DRAWINGS AND OTHER SUBMITTALS”. 
 
3.9.2 Amend paragraphs 3.10.1, 3.10.2, 3.10.4, 3.10.7, 3.10.8, 3.10.8.2, 3.10.9, 3.10.10, 

3.10.11 and 3.10.12 by adding the words ‘and Submittals’ after each occurrence of 
the words ‘Shop Drawings’.  

 
3.9.3 Delete 3.10.3 in its entirety and substitute new paragraph 3.10.3  
 

3.10.3 Prior to the first application for payment, the Construction Manager and the 
Consultant shall jointly prepare a schedule of the dates for submission and 
return of Shop Drawings and other Submittals.  

 
3.9.4 Amend paragraph 3.10.12 by deleting the words ‘with reasonable promptness so as 

to cause no delay in the performance of the Work’ in paragraph 3.10.12 and 
substituting the words ‘within 10 calendar days or such other period as may be agreed 
to by the Construction Manager and the Consultant’.  

 
 
3.10 GC 3.14 PERFORMANCE BY THE CONSTRUCTION MANAGER  
 
3.10.1 Add the following new General Condition and paragraph: 
 

GC  3.14   PERFORMANCE BY THE CONSTRUCTION MANAGER 
 

3.14.1  In performing its services and obligations under the Contract, the 
Construction Manager shall exercise the standard of care, skill and 
diligence that would normally be provided by an experienced and prudent 
Construction Manager supplying similar services for similar projects. The 
Construction Manager acknowledges and agrees that throughout the 
Contract, the Construction Manager’s obligations, duties and 
responsibilities shall be interpreted in accordance with this standard.  
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3.11 GC 4.1 CASH ALLOWANCES  
 
3.11.1 Delete paragraph 4.1.4 in its entirety and substitute new paragraph 4.1.4:  
 

4.1.4  Where the costs under any cash allowance exceed the amount of the 
allowance specified in the Contract, any unexpended amounts from other 
cash allowances specified in the Contract shall be reallocated, at the 
Consultant’s direction, to cover the shortfall, and, in that case, there shall 
be no adjustment to the Construction Manager’s Fee for the Work or the 
Guaranteed Maximum Price.  Only where the costs under all cash 
allowances exceed the total amount of all cash allowances shall the 
Construction Manager be compensated for the excess incurred and 
substantiated, plus an amount for overhead and profit on the excess only, 
as set out in the Contract Documents.  The Owner shall be credited for the 
net amount of any unexpended cash allowances, after providing for any 
reallocations, but not for the Construction Manager’s overhead and profit 
on such amount. 

 
3.11.2 Add new paragraph 4.1.8:  
 

4.1.8  The Owner reserves the right to call, or to have the Construction Manager 
call, for competitive bids for portions of the Work to be paid for from cash 
allowances.  

 
 
3.12  GC 5.1  FINANCING INFORMATION REQUIRED OF THE OWNER 
 
3.12.1 Amend the heading “GC 5.1 FINANCING INFORMATION REQUIRED OF THE 

OWNER” to read “GC 5.1 FINANCING INFORMATION REQUIRED”. 
 

3.12.2 Delete paragraph 5.1.1 in its entirety and substitute new paragraph 5.1.1: 
 
  5.1.1  The Owner and the Construction Manager shall provide each other with 

timely Notice in Writing of any material change in their financial ability to 
fulfill their respective obligations under the Contract. 

 
3.12.3  Delete paragraph 5.1.2 in its entirety. 
 
 
3.13 GC 5.5 SUBSTANTIAL PERFORMANCE OF THE WORK 
 
3.13.1 Delete paragraph 5.5.1 in its entirety and substitute new paragraph 5.5.1: 

  5.5.1  When the Construction Manager is of the opinion that the Work is 

substantially performed, the Construction Manager shall prepare and 

submit to the Owner, with a copy to the Consultant: 

   .1 a comprehensive list of items to be completed or corrected -- failure 

to include an item on the list does not alter the responsibility of the 

Construction Manager to complete the Contract – and 



Parkland County Supplementary Conditions to CCDC 5B - 2010 Page 10 of 23 

 
 

   .2   a certificate of Substantial Performance of the Work for verification 

by the Consultant. 

3.13.2 Delete paragraph 5.5.2 in its entirety and substitute new paragraph 5.5.2: 

 5.5.2  The Consultant will review the Work to verify the validity of the certificate 

of Substantial Performance of the Work and shall promptly, and in any 

event, no later than 15 calendar days after receipt of the Construction 

Manager’s list of items to be completed or corrected and certificate of 

Substantial Performance of the Work: 

   .1 advise the Construction Manager in writing, with a copy to the 

Owner, that the Work is not substantially performed and give 

reasons why, or 

    .2 verify in writing the certificate of Substantial Performance of the 

Work, with a copy to the Owner and the Construction Manager. 

Within 3 calendar days after the date of issue of the certificate, as verified 

by the Consultant, the Construction Manager shall post the certificate in a 

conspicuous place at the Place of the Work to which the certificate relates. 

 

3.14      GC 5.6 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF 

THE WORK  

3.14.1 Delete GC 5.6 in its entirety and substitute new GC 5.6: 

  GC 5.6 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF 

THE WORK 

  5.6.1  After the Consultant verifies the certificate of Substantial Performance of 

the Work, the Construction Manager shall: 

     .1 submit an application for payment of the major lien fund, 

    .2  submit CCDC 9A ‘Statutory Declaration’ to state that all accounts for 

labour, subcontracts, Products, Construction Equipment, and other 

indebtedness which may have been incurred by the Construction 

Manager in the Substantial Performance of the Work and for which 

the Owner might in any way be held responsible have been paid in 

full, except for amounts properly retained as a holdback or as an 

identified amount in dispute. 
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  5.6.2  After the receipt of an application for payment from the Construction 

Manager and the statement as provided in paragraph 5.6.1, the 

Consultant will issue a certificate for payment of the major lien fund. 

  5.6.3  The Owner shall, within 10 calendar days after the date of the certificate 

for payment of the major lien fund, place the major lien fund in a bank 

account in the joint names of the Owner and the Construction Manager. 

  5.6.4  When 45 calendar days have expired from the date of issue of the 

certificate of Substantial Performance of the Work, as verified by the 

Consultant, and if no builders’ liens have been registered for the Work, the 

Owner shall promptly release the major lien fund to the Construction 

Manager. 

  5.6.5  If a builders’ lien has been registered for the Work, the Owner will not make 

any further payments to the Construction Manager until that builders’ lien 

has been discharged. 

 

3.15  GC 5.7 PROGRESSIVE RELEASE OF HOLDBACK  

3.15.1 Delete GC 5.7 in its entirety and substitute new GC 5.7: 

  GC 5.7 PROGRESSIVE RELEASE OF HOLDBACK 

  5.7.1  The Construction Manager or a Subcontractor is of the opinion that the 

work of that Subcontractor is substantially performed, the Construction 

Manager or that Subcontractor shall prepare and submit to the Owner, with 

a copy to the Consultant: 

    .1 a comprehensive list of the items to be completed or corrected -- 

failure to include an item on the list does not alter the responsibility 

of the Construction Manager and that Subcontractor to complete the 

work of that subcontract – and 

   .2  a certificate of substantial performance in respect of that 

Subcontractor’s subcontract, for verification by the Consultant. 

 5.7.2  The Consultant will review the Subcontractor’s work to verify the validity 

of the certificate of substantial performance in respect of that 

Subcontractor’s subcontract and shall promptly, and in any event, no later 

than 15 calendar days after receipt of the Subcontractor’s list and 

certificate: 

    .1 advise the Construction Manager and Subcontractor in writing, with 

a copy to the Owner, that the Subcontractor’s work is not 

substantially performed and give reasons why, or 
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    .2  verify in writing the certificate of substantial performance in respect 

of that Subcontractor’s subcontract, with a copy to the Owner, the 

Construction Manager and Subcontractor. 

  Within 3 calendar days after the date of issue of the certificate, as verified 

by the Consultant, the person issuing the certificate shall post the certificate 

in a conspicuous place at the Place of the Work to which the certificate 

relates. 

  5.7.3  After the Consultant verifies the certificate of substantial performance in 

respect of a Subcontractor’s subcontract, the Subcontractor shall submit 

CCDC 9B ‘Statutory Declaration’ to state that all accounts for labour, 

subcontracts, Products, Construction Equipment, and other indebtedness 

which may have been incurred by the Subcontractor in the performance 

of that Subcontractor’s work and for which the Owner or the Construction 

Manager might in any way be held responsible have been paid in full, 

except for amounts properly retained as a holdback or as an identified 

amount in dispute. 

  5.7.4  After the receipt of an application for payment from the Construction 

Manager and the Subcontractor’s statement as provided in paragraph 

5.7.3, the Consultant will issue a certificate for payment of that 

Subcontractor’s portion of the major lien fund and provide a copy of such 

certificate to the Owner, the Construction Manager, and the Subcontractor. 

  5.7.5  When 45 calendar days have expired from the date of issue of the 

certificate of substantial performance in respect of that Subcontractor’s 

subcontract, as verified by the Consultant, and no builders’ liens have been 

registered for the Work, the Owner shall promptly release that 

Subcontractor’s portion of the major lien fund to the Construction Manager. 

If no builders’ liens have been registered for the Work, the Construction 

Manager shall promptly release that portion of the major lien fund to that 

Subcontractor. 

 5.7.6  Notwithstanding the provisions of the preceding paragraphs, and 

notwithstanding the wording of such certificates, the Construction 

Manager and that Subcontractor shall ensure that such subcontract work 

or Products are protected pending the issuance of a final certificate for 

payment and be responsible for the correction of defects or work not 

performed regardless of whether or not such was apparent when such 

certificates were issued. 
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3.16  GC 5.8 FINAL PAYMENT FOR THE WORK 

3.16.1 Delete paragraph 5.8.4 and substitute new paragraph 5.8.4: 

 5.8.4   Subject to the provisions of paragraph 10.4.1 of G.C. 10.4 - WORKERS’ 

COMPENSATION, and subject to no builders’ liens being registered for 

the Work, the Owner shall at the expiration of 45 calendar days from total 

completion of the Work referred to in the Builders’ Lien Act of Alberta, pay 

the Construction Manager as provided for in Article A-9 of the Agreement 

- PAYMENT. 

 
3.17 GC 6.5 DELAYS  
 
3.17.1 Delete the period at the end of paragraph 6.5.1, and substitute the following words:  
 

‘, but excluding any consequential, indirect or special damages.’  
 
3.17.2 Delete the period at the end of paragraph 6.5.2, and substitute the following words:  
 

‘, but excluding any consequential, indirect or special damages.’  
 
 
3.18 GC 9.1 PROTECTION OF WORK AND PROPERTY 
  
3.18.1 Delete subparagraph 9.1.1.1 in its entirety and substitute new subparagraph 9.1.1.1:  
 

9.1.1.1  Errors in the Contract Documents which the Construction Manager could 
not have discovered applying the standard of care described in paragraph 
3.14.1;  

 
3.18.2 Delete paragraph 9.1.2 in its entirety and substitute the following new paragraph 9.1.2:  
 

9.1.2  Before commencing any Work, the Construction Manager shall determine 
the locations of all underground utilities and structures indicated in the 
Contract Documents, or that are discoverable by applying to an inspection 
of the Place of the Work the degree of care and skill described in paragraph 
3.14.1.  

 
 
3.18 GC 9.4 CONSTRUCTION SAFETY 
 
3.18.1 Delete paragraph 9.4.1 in its entirety and substitute the following new paragraph 9.4.1: 

 
9.4.1 The Construction Manager shall for the purposes of the Occupational 

Health and Safety Act (Alberta) and for the duration of the Work of this 
Contract: 

 

.1 Be the "Prime Contractor" for the "Work Site". 

.2 Meet all requirements of the Occupational Health and Safety Act and 



Parkland County Supplementary Conditions to CCDC 5B - 2010 Page 14 of 23 

 
 

Regulations, Workers Compensation Board legislation, the Fire Code 
legislation and all other applicable laws that govern work place safety. 

 

.3  The Construction Manager shall direct all Subcontractors, sub-
Subcontractors, Other Contractors, employees, suppliers, workers 
and any other persons at the “Work Site” on safety related matters, 
to the extent required to fulfill its “Prime Contractor” responsibilities 
pursuant to the Act, regardless of: 

.1 Whether or not any contractual relationship exists between 
the Construction Manager and any of these entities; and, 

.2 whether or not such entities have been specifically 
identified in this Contract. 

 
 
3.19 GC 10.2 LAWS, NOTICES, PERMITS, AND FEES  
 
3.19.1 Amend paragraph 10.2.5 by deleting from the first line the word ‘The’, and substituting 

the words:  
 

‘Subject to paragraph 3.14.1, the…’  
 

3.19.2 Delete paragraph 10.2.6 in its entirety, and substitute the following new paragraph 
10.2.6:  

 
10.2.6  If the Construction Manager fails to advise the Consultant in writing, fails to 

obtain direction as required in paragraph 10.2.5, and performs work that 
the Construction Manager knows or ought to know is contrary to any laws, 
ordinances, rules, regulations or codes, the Construction Manager shall be 
responsible for and shall correct the violations thereof, and shall bear the 
costs, expenses and damages attributable to the failure to comply with the 
provisions of such laws, ordinances, rules, regulations, or codes. 

 

3.20 GC 11.1 INSURANCE 

3.21.1 GC 11.1.1.4; Add the following after the first sentence; 

11.1.1.4 “…Such policy shall include ‘resultant damage’ coverage with respect 
to any exclusion of faulty workmanship, design or materials” 

 
3.21.2 Add new paragraphs 11.1.9, 11.1.10, 11.1.11 and 11.112: 

11.1.9 All insurance policies shall also cover as unnamed insureds, all directors, 
officers and employees of the insureds. 

 

11.1.10  All insurance policies shall contain a clause waiving every right of the 
subrogation any the insurance company against the Owner and other 
insureds arising out of or in any way connected with the performance 
of this Contract. 
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11.1.11  All insurance policies shall contain a clause providing that the rights of 
the Owner under any provision of the insurance policy shall not be 
prejudiced by any default or violation by the Construction Manager or by 
any other person or party insured by the policy. 

 

11.1.12  Insurance coverage shall be endorsed to provide the Owner with 30 days’ 
prior written notice of cancellation.  Evidence of renewal of coverage shall 
be provided to the Owner prior to expiry. 

 

3.21 GC 12.1 INDEMNIFICATION 

3.21.1 Delete paragraph 12.1.1 in its entirety, and substitute the following new paragraph 

12.1.1:  

12.1.1 The Construction Manager shall indemnify and hold harmless the Owner, 
its officers, directors, employees, consultants and agents from any and all 
liabilities, claims, suits, actions, damages and expenses (including costs on 
a solicitor and his own client basis) which may be brought or made or which 
they may pay or incur as a result of or in connection with the performance, 
purported performance or non-performance of the requirements of the 
Contract or of the Work by the Construction Manager, its Subcontractors, 
sub-Subcontractors, suppliers or any other person, firm or entity, including 
their respective personnel, employees or agents, engaged by the 
Construction Manager for performance of the Work of this Contract; and for 
whom the Construction Manager, under the provisions of this Contract, is 
responsible for, provided such claims are: 

 

.1 caused by the neglect, acts of omissions or, breaches of contract or 
fault of the Construction Manager or of its Subcontractors, sub-
Subcontractors, suppliers or any other person, firm or entity, including 
their respective personnel, employees or agents, engaged by the 
Construction Manager for performance of the Work or anyone whose 
acts the Construction Manager may be liable; and 

 

.2 sued upon within a period of two (2) years from the date of Substantial 
Performance of the Work or within such longer period of time as may 
be prescribed by the limitation statute of the Province of Alberta. 

 
3.21.2  Delete paragraph 12.1.2 in its entirety, and substitute the following new paragraph 

12.1.2:  

12.1.2 The Construction Manager shall hold the Owner harmless from and against 
all claims, demands, losses, costs (including costs on a solicitor and his 
own client basis), damages, actions, suits or proceedings arising out of the 
Construction Manager’s performance of the Contract which give rise to an 
infringement or alleged infringement of any intellectual property right, 
including but, not limited to copyright, trademark, patent or invention. 

 
3.21.3 Delete paragraphs 12.1.3, 12.1.4 and 12.1.5 in their entirety. 



Parkland County Supplementary Conditions to CCDC 5B - 2010 Page 16 of 23 

 
 

3.21.4 Add new paragraph 12.1.7: 

12.1.7 By virtue of the Contract, the Construction Manager is designated and shall 
assume all the duties and responsibilities of Prime Contractor for the Project 
as defined by the Occupational Health and Safety Act of the Province of 
Alberta and Regulations thereunder (the Act) and in said capacity, shall have 
the skills to ensure compliance on its part and on the part of all employees, 
agents or subcontractors with all of the provisions of the Act and Regulations. 
Should the Act or Regulations not be complied with, the Owner may give 
Notice in Writing to the Construction Manager to discontinue operations until 
steps have been taken to ensure compliance. The Construction Manager shall 
discontinue work as of the date of receipt of such notice. The Construction 
Manager shall be solely responsible for any fees, expenses, damages, costs, 
etc. resulting from the breach of any provisions of the Act or Regulations and 
the Construction Manager shall indemnify, hold harmless and pay for any 
costs incurred by the Owner as a result of such breach. 

 

3.22 GC 12.2 WAIVER OF CLAIMS 

3.22.1 Add new paragraph 12.2.11: 

   12.2.11 All provisions of GC 12.2 WAIVER OF CLAIMS, are subject to the 

provisions of the Limitations Act of Alberta and amendments thereto. 

 

3.23 GC 12.3 WARRANTY 

3.23.1 Delete paragraph 12.3.1 and substitute new paragraph 12.3.1: 

12.3.1  Except for extended warranties as described in paragraph 12.3.7, the 

warranty period under the Contract is one year from the date of Substantial 

Performance of the Work, as certified by the Consultant. 
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3.24 PART 13 CONFIDENTIALITY 

3.24.1 Part 13 Confidentiality; add new Part, Articles and paragraph: 

PART 13 CONFIDENTIALITY 

CG 13.1 CONFIDENTIALITY 
 
13.1.1   Throughout the term of this Contract, and for a period of seven years 

thereafter, the Owner and the Construction Manager will protect the 

confidentiality of all proprietary and confidential information of the other that 

is disclosed to it and will protect such information with the same standard 

of care as such party would use to protect the confidentiality of its own 

proprietary and confidential information which shall be, at a minimum a 

reasonable standard, and in any event, each party shall protect the 

confidentiality of all such proprietary and confidential information as may 

be required by law, including without limitation, as may be required under 

the Freedom of Information and Protection of Privacy Act. 

 

3.25 PART 14 SEVERABILITY 

3.25.1 Part 14 Severability; add new Part, Articles and paragraphs: 

PART 14 SEVERABILITY 

GC 14.1 SEVERABILITY 
 

14.1 Any and all provision of this Contract which is found or discovered to be 

illegal, invalid, void, prohibited or unenforceable will be: 

14.2 Separate and severable from this Contract; and 

14.3 Ineffective to the extent of such illegality, invalidity, avoidance, prohibition 

or unenforceability; without affecting any of the provisions of this Contract 

which will be binding upon the parties and enforceable to the fullest extent 

of the law. 
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3.26 PART 15 DAMAGE TO WORK AND FORCE MAJEURE 

3.26.1 Part 15 Damage to Work and Force Majeure; Add new Part, Articles, and paragraph: 

PART 15 DAMAGE TO WORK AND FORCE MAJEURE  

GC 15.1 DAMAGE TO WORK AND FORCE MAJEURE 

15.1.1  The works performed and completed shall be at the risk of the Construction 
Manager and he shall bear all loss or damage whatsoever from whatsoever 
cause arising, excepting either acts of the Queen's enemies or acts of God, 
which may occur to the works, prior to Contract completion, and if any such 
loss or damage occurs before such completion, the Construction Manager 
shall immediately, at his own expense, repair, restore, and re-execute the 
work so damaged, or replace losses incurred, so that the whole works, or 
the respective portions thereof, shall be completed within the time limited 
for completion thereof. 

 

3.27 PART 15 MISCELLANEOUS 

3.27.1 Part 15 Miscellaneous; add new Part, Articles and paragraphs: 

  PART 15 MISCELLANEOUS  

  GC 15.1 LIENS 

15.1  In the event that a construction lien arising from the performance of the 
Work is registered against the Project lands the Construction Manager 
shall, within ten (10) calendar days, vacate or discharge the lien from title 
to the premises. In the event that the Construction Manager fails or refuses 
to vacate or discharge a construction lien within the time prescribed above, 
the Owner shall, at its option, be entitled to take all steps necessary to 
vacate and/or discharge the lien, and all costs and expenses incurred by 
the Owner in so doing (including, without limitation, all legal fees and 
disbursements) shall be for the account of the Construction Manager, and 
the Owner may deduct such amounts from amounts otherwise owing to the 
Construction Manager. The costs associated with obtaining and 
maintaining any security posted to vacate any construction lien and to 
resolving the construction lien claim shall be to the Construction Manager’s 
account (and shall not form part of either the Cost of the Work, the 
Construction Manager’s Fee or the Contract Price) unless the construction 
lien arises solely as a result of a breach by the Owner of its payment 
obligations under this Contract. 
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3.28 CANADIAN CONSTRUCTION DOCUMENTS COMMITTEE (CCDC) DOCUMENT 

41 – INSURANCE REQUIREMENTS – PUBLICATION DATE: JANUARY 21, 2008. 

3.28.1 All references to “Contractor” are replaced with “Construction Manager”.    

3.28.2  Paragraph 1.; add the word “Comprehensive” before the words “General  liability 

insurance shall…” 

3.28.3  Paragraph 2.; revise to read: 

2.  Automobile liability insurance in respect of vehicles that are required by   
law to be insured under a contract by a Motor Vehicle Liability Policy, shall 
have limits of not less than $5,000,000 inclusive per  occurrence  for  bodily  
injury,  death and damage to  property,  covering  all  vehicles  owned  or 
leased and non- owned by the Construction Manager.  Where the policy 
has been issued pursuant to a government-operated automobile insurance 
system, the Construction Manager shall provide the Owner with 
confirmation of automobile insurance coverage for all automobiles 
registered in the name of the Construction Manager. 

 

END OF SECTION 
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APPENDIX – STIPULATED PRICE OPTION 

For clarity, the Supplementary Conditions below amend and revise the Appendix – Stipulated 
Price Option only, and do not apply unless and until the Owner and Construction Manager 
proceed with the stipulated price option and execute the Change Order in respect thereof. To that 
extent, the provisions in the Appendix do not modify the amendments and/or revisions to the 
Agreement as prescribed in these Supplementary Conditions, unless expressly prescribed below. 

Section references below are to the paragraph numbers set out in the Appendix. 

 

Article A-7 

Delete Appendix section 4, paragraph 7.1.3. 

 

Article A-9 

Amend Appendix section 7 by deleting paragraphs 9.1.2 and substitute: 

 

“upon Substantial Performance of the Work, the major lien fund together with such Value 
Added Taxes as may be applicable to such payment, as set out in GC 5.6 - PAYMENT 
OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE WORK, and” 

Amend Appendix section 7 by delete paragraph 9.1.3 and substitute: 

“upon the issuance of the final certificate for payment, the unpaid balance of the 
Construction Manager’s Fee for the Services and the Contract Price, and the minor lien 
fund when due together with such Value Added Taxes as may be applicable to such 
payments, as set out in paragraph 5.8.4, as amended by these Supplementary 
Conditions.” 

 

GC 2.5 

Amend GC 2.5 to add new subparagraphs 2.5.1.1 and 2.5.1.2:  
 
2.5.1.1  The Construction Manager shall rectify, in a manner acceptable to the 

Owner and the Consultant, all defective work and deficiencies throughout 
the Work, whether or not they are specifically identified by the Consultant.  

 
2.5.1.2 The Construction Manager shall prioritize the correction of any defective 

work which, in the sole discretion of the Owner, adversely affects the day 
to day operations of the Owner.  
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GC 3.8 

Amend to add new paragraph 3.8.4: 

3.8.4 The Construction Manager is responsible for the safe storage of Products 
at the Place of Work in a manner that protects the Products from damage 
or contamination and does not create dangerous conditions for persons or 
property at the Place of Work. 

 

New GC 3.14 – SERVICES 

Amend Appendix section 20 to read New GC 3.15 – SERVICES and renumber section 

accordingly. 

 

GC 4.1 

Delete paragraph 4.1.4 and substitute: 

4.1.4  Where the costs under any cash allowance exceed the amount of the 
allowance, any unexpended amounts from other cash allowances shall be 
reallocated, at the Consultant’s direction, to cover the shortfall, and, in that 
case, there shall be no adjustment to the Construction Manager’s Fee for 
the Work or the Contract Price. The Owner shall be credited for the net 
amount of any unexpended cash allowances, after providing for any 
reallocations, but not for the Construction Manager’s overhead and profit 
on such amount.  If the total costs of all cash allowance items exceeds the 
total amount of all cash allowances, then to the extent such increases were 
not caused or contributed by the Construction Manager, the Contract Price 
shall be adjusted accordingly by Change Order.  

 

GC 6.5 

Amend paragraphs 6.5.1 and 6.5.2 by deleting the period at the end of each paragraph and add 

the following: 

‘, but excluding any consequential, indirect or special damages.’  
 
 
GC 9.1 
 
Delete subparagraph 9.1.1.1 in its entirety and substitute new subparagraph 9.1.1.1:  
 

9.1.1.1  Errors in the Contract Documents which the Construction Manager could 
not have discovered applying the standard of care described in paragraph 
3.14.1;  

 
Delete paragraph 9.1.2 in its entirety and substitute the following new paragraph 9.1.2:  
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9.1.2  Before commencing any Work, the Construction Manager shall determine 

the locations of all underground utilities and structures indicated in the 
Contract Documents, or that are discoverable by applying to an inspection 
of the Place of the Work the degree of care and skill described in paragraph 
3.14.1.  

 
 

GC 10.2 

Amend paragraph 10.2.5 by deleting from the first line the word ‘The’, and substituting the words:  
 

‘Subject to paragraph 3.14.1, the…’  
 

3.19.2 Delete paragraph 10.2.6 in its entirety, and substitute the following new paragraph 
10.2.6:  

 
10.2.6  If the Construction Manager fails to advise the Consultant in writing, fails to 

obtain direction as required in paragraph 10.2.5, and performs work that 
the Construction Manager knows or ought to know is contrary to any laws, 
ordinances, rules, regulations or codes, the Construction Manager shall be 
responsible for and shall correct the violations thereof, and shall bear the 
costs, expenses and damages attributable to the failure to comply with the 
provisions of such laws, ordinances, rules, regulations, or codes. 

 

GC 12.1 

Amend Appendix section 39 as follows: 

Delete paragraph 12.1.1 in its entirety, and substitute the following new paragraph 12.1.1:  

12.1.1 The Construction Manager shall indemnify and hold harmless the Owner, 
its officers, directors, employees, consultants and agents from any and all 
liabilities, claims, suits, actions, damages and expenses (including costs on 
a solicitor and his own client basis) which may be brought or made or which 
they may pay or incur as a result of or in connection with the performance, 
purported performance or non-performance of the requirements of the 
Contract or of the Work by the Construction Manager, its Subcontractors, 
sub-Subcontractors, suppliers or any other person, firm or entity, including 
their respective personnel, employees or agents, engaged by the 
Construction Manager for performance of the Work of this Contract; and for 
whom the Construction Manager, under the provisions of this Contract, is 
responsible for, provided such claims are: 

 

.1 caused by the neglect, acts of omissions or, breaches of contract or 
fault of the Construction Manager or of its Subcontractors, sub-
Subcontractors, suppliers or any other person, firm or entity, including 
their respective personnel, employees or agents, engaged by the 
Construction Manager for performance of the Work or anyone whose 
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acts the Construction Manager may be liable; and 

 

.2 sued upon within a period of two (2) years from the date of Substantial 
Performance of the Work or within such longer period of time as may 
be prescribed by the limitation statute of the Province of Alberta. 

 
Delete paragraph 12.1.2 in its entirety, and substitute the following new paragraph 12.1.2:  

12.1.2 The Construction Manager shall hold the Owner harmless from and against 
all claims, demands, losses, costs (including costs on a solicitor and his 
own client basis), damages, actions, suits or proceedings arising out of the 
Construction Manager’s performance of the Contract which give rise to an 
infringement or alleged infringement of any intellectual property right, 
including but, not limited to copyright, trademark, patent or invention. 

 
Delete paragraphs 12.1.3, 12.1.4 and 12.1.5 in their entirety. 

Add new paragraph 12.1.7: 

12.1.7 By virtue of the Contract, the Construction Manager is designated and shall 
assume all the duties and responsibilities of Prime Contractor for the Project 
as defined by the Occupational Health and Safety Act of the Province of 
Alberta and Regulations thereunder (the Act) and in said capacity, shall have 
the skills to ensure compliance on its part and on the part of all employees, 
agents or subcontractors with all of the provisions of the Act and Regulations. 
Should the Act or Regulations not be complied with, the Owner may give 
Notice in Writing to the Construction Manager to discontinue operations until 
steps have been taken to ensure compliance. The Construction Manager shall 
discontinue work as of the date of receipt of such notice. The Construction 
Manager shall be solely responsible for any fees, expenses, damages, costs, 
etc. resulting from the breach of any provisions of the Act or Regulations and 
the Construction Manager shall indemnify, hold harmless and pay for any 
costs incurred by the Owner as a result of such breach. 

 

GC 12.3 

Delete paragraph 12.3.1 and substitute new paragraph 12.3.1: 

12.3.1  Except for extended warranties as described in paragraph 12.3.6, the 

warranty period under the Contract is one year from the date of Substantial 

Performance of the Work, as certified by the Consultant. 

 

END OF SECTION 
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