

ACHESON ASP UPDATE TIMELINE

PHASE ONE

2020

COMPLETED



2020 Acheson ASP was adopted by Council on December 8, 2020

PHASE TWO

step 1

INITIAL ENGAGEMENT




Project Team will meet with internal and external stakeholders, including landowners in Ag Area B, to discuss issues and concerns.

Winter – Spring 2021

step 2

ANALYSIS & DRAFTING



Project Team analyzes market feasibility study, draft proposed land use concept, and necessary revisions to various policies and maps.

Spring 2021

step 3

FORMAL ENGAGEMENT




Hold virtual open house and focused stakeholder meetings to gather formal comments on proposed changes.

Fall/Winter 2021

step 4

EMRB & COUNCIL APPROVAL



The ASP will be amended according to the feedback from the Formal Engagement, then presented to EMRB and Council for approval.

Winter 2021/2022

Receive email updates, subscribe to www.parklandcounty.com/AchesonASP